CERES Subsystem Delivery Schedule - January 2008

Next Science Team Meeting - May 6 - 8, 2008 in Newport News

Subsystem Prlslelllinvlenri/ry Delivery to Release to Reason for Delivery %elisfi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib December 7 | December 21 | December 28 | New ADACOMP environment variable. warlock &
(SCCR 665) MOA and Synoptic SARB modifications. magneto
Synoptic SARB | December 7 | December 21 | December 28 | To support Terra Beta4 and Aqua Betal X warlock &
(SCCR 663) SYNI processing. magneto
SARB January 4 January 18 January 25 Delta delivery for renamed MATCH files warlock &
to differentiate between Collection 4-based magneto
MATCH files and Collection 5-based
MATCH files. DeliveringMATCH (collec-
tion 5) data files for May - December 2006.
Instrument January 11 January 25 February 1 To allow processing of both Edition2 and X warlock
(SCCR 610) Edition3 data through PGE CER1.3P3
TISA Averaging | January 11 January 25 February 1 To support Terra Beta4 and Aqua Betal warlock &
AVG, ZAVG, and SYN processing. magneto
Clouds January 18 February 1 February 8 Terra/Aqua Betal Edition3 SSF process- X warlock
(SCCR 658) ing. New PGEs: CER4.1-4.1P6, CER4.1-
4.2P5, CER4.1-4.2P6, CER4.1-4.3P3.
Inversion February 15 | February 29 March 7 Terra/Aqua Betal Edition3 SSF process- X warlock &
(SCCR 666) ing. New PGEs: CER4.5-6.1P4, CER4.5- magneto

6.1P5, CER4.5-6.2P3, CER4.5-6.3P4,
CER4.5-6.3P5, CER4.5-6.4P2, CER4.5-
6.6P4, CER4.5-6.6P5
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TISA Averaging | February 15 | February 29 March 7 Support Terra Edition2E and Aqua X warlock &

(SCCR 650) Edition2B SRBAVG1-3 and Daily process- magneto
ing. New PGEs: CER10.0P1, CER10.0P2,

CER10.0P3.

TISA Gridding March Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only data product based on magneto
SSF. Product name: CER_ISCCP-

D2like Terra/Aqua-FM1/2/3/4-
MODIS Betal cccccc.YYYYMM. New
PGE: CER9.0P1.

GGEO Spring Support Betal processing of new ISCCP- X warlock &
like, crosstrack-only, GEO data product magneto
based on GGEO. Product name:

CER_ISCCP-
D2like GEO Betal ccccec.YYYYMM.
New PGE: CER11.7P1.

Clouds Spring Support TRMM VIRS-only processing of warlock &
August 2001 forward. magneto

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock &

magneto

GGEO April Final coefficient delivery for 11/05 - 12/05. warlock &

(SCCR 653) Initial coefficient delivery for 1/06 - 12/06. magneto

Code delivery to support Betal0 GGEO
processing.
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SARB 27? MATCH (collection 5) data files for Janu- warlock &
ary - June 2007. magneto

Instrument 77? Delivery of simulated IES PGE to support X warlock &
(SCCR 641) TRMM VIRS-only processing. New PGE: magneto

CERI.0P1.

TISA Gridding 7 PMOA delta delivery dealing with overlap warlock &
file checking. magneto

Regrid MOA M To process the G5 CERES data that will be warlock &
coming to support Edition3. magneto
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